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MEMORANDUM OPINION AND ORDER 
 

Adopted:  March 12, 2003 Released:  March 13, 2003 
 
By the Chief, Media Bureau: 
 

1. The Media Bureau (the “Bureau”) has before it a petition for reconsideration filed by 
WMMP Licensee, L.P. (WMMP), licensee of WMMP-DT, Charleston, South Carolina, seeking 
reconsideration of the Media Bureau’s letter of June 5, 2002, denying its request for an extension of time to 
construct the digital facilities for WMMP-DT and admonishing WMMP for failing to meet the May 1, 2002, 
construction deadline for DTV facilities.  For the reasons stated below, we grant the petition. 

 
2. WMMP’s petition contains a detailed timeline providing additional information 

concerning the disputes between the owner of its planned tower and the tower engineer regarding the 
need to modify the structure.  WWMP also points out that this same controversy warranted a grant of the 
extension of time requests of two other DTV permittees.  This information demonstrates that WMMP’s 
delays were the result of circumstances beyond its control.  In addition, on November 15, 2002, WMMP-
DT was granted Special Temporary Authority to provide a low-power DTV service to its community of 
license.  Based on the information now before us, we conclude that WMMP’s request for an extension of 
time to construct its digital facilities is justified. 

 
3. ACCORDINGLY, IT IS ORDERED, THAT the petition for reconsideration filed by 

WMMP Licensee, L.P. IS GRANTED.   
 
      FEDERAL COMMUNICATIONS COMMISSION 
 
 
 
      W. Kenneth Ferree 
      Chief, Media Bureau 
 


